

Project: River rollout

Pilot enrolled 24 teams, below target of 30.

Legal approval is pending.

Decision: defer launch until approval.

Action: Jun to update pilot owners by October 7.